SAS Superstructure Run date 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 7:20PM

Client Name: CalTrans

aftrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 167 Const Calendar Day: 165 Date: 16-Nov-2012  Friday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Feather, Bernard Title: Transportation Engineer Self-Anchored
Inspection Type: No Inspection Suspension Bridge
Shift Hours:  07:00am  04:00 pm Break: 01:00 Over Time:
Federal ID:
Location:
Reviewer:  Shedd, Bill Approved Date: 20-Nov-14 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition Rain

Working Day If no, explain:

Diary: Dispute
General Comments
Observe installation of Messenger Cable along the north side span, 0800-1000. Misc MEP paperwork. =
Distributed the draft submittal 2767R01 (Tower Head dehumidification system ductwork support layouts) to
TYLin and Moffett Nicol.
CCO-072 Bid Item: 001 C-CEL-ALS.072 Cable Electrical
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker APP BISMARCK HERNANDEZ 4.00 0.00 0.00 4.00 D
Ironworker JNM STANLEY DALIE 4.00 0.00 0.00 4.00 D
Di ary: Dispute
Cable MEP 001 C-CEL-ALS.072 —
Stan Dalie and Bismark Hernandez worked on installing the messenger cable from 0700 until 1100, when
the day was called because of rain. The messenger cable was only being loosely bolted into place; no
tensioning was being conducted. Installation was per Submittal 2765R00: "CCO 72S1 - Messenger Cable
installation Plan."
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